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1. REF. A PROVIDED STOP WORK INSTRUCTIONS ON CERTAIN
PARS OF CONTRACT EB-1492, REF, B REQUESTED COSTS AMOUNTING
25X1A T0 FOR PARS 13, 17, 18, 22, 4@ AND 41 BE TRANSFERRED

T0 ANGTHER CONTRACT. THIS REQUEST WAS APPROVED BY REF. G
2. SINCE AUTHORIZATION OF REF., C BRINGS THE ANTICIPATED
COST OF CONTRACT EB-1492 BELOY THE CONTRACT AUTHORIZATION,
WE REQUEST AUTHORIZATION TGO CONTINUE WORK ON THE FOLLOWING
PARS TO THE LIMITS STATED IN ACCORDANCE WITH THE REDUCED
PROGRAM DATED 9 JaNUARY AND SUBMITTED TO CCB.
PAR 8 - COMPLETE  £ST, FACTORY COST $40,0820
20 - COMPLETE EST, FACTORY COST 2,300
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23 = COMPLETE ESTo FACTORY COST $18,208
WORK IN
PRCCESS

25X1A

3. NEY SUBJECT. WE HAVE NOT HEARD FURTHER FROM

o

ON AVAILABILITY OF FUNDS TO CARRY ON PAR 25, PARA. 5 REF. A
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1S THIS MATTER BEING PURSUED BY YOU OR SHOULD WE IMSTITUTZ
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